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I. INTRODUCTION 
 

Through this document, FHI 360 formally presents to USAID/Uganda the first quarterly report of 

FY14. The primary activities and accomplishments conducted during the reporting period from 

program inception on November 1 through December 2013 are listed below.  

A. Executive Summary  

 

Highlights of activities and achievements during the quarter include the following: 

 

 Exciting new start of the program. FHI 360 principle field staff hired and Chief of Party 

arrives in country. 

 

 The team diligently executed start-up activities: planning sessions with FHI 360 partners, 

collaborating institutions, and USAID. Activities included initial meetings to develop the 

Annual Work Plan and Monitoring and Evaluation (M&E) Plan. 

 

 In sum, the groundwork for activities is almost set and in the second quarter we plan on 

engaging academic, communities, and donors, among others in initial activities such as 

program assessments and kick-off events. 

B. About the Program  

 
The overall goal of the USAID/Uganda Education and Research to Improve Climate Change 

Adaptation activity is to help establish the Makerere University Centre for Climate Change 

Research and Innovation (MUCCRI) as a recognized national and regional hub of academic, 

professional development and research excellence in climate science, research, climate 

adaptation, and related disciplines.  

 

More specifically, the program will mobilize leading academics, scientists, and researchers to work 

side-by-side and in partnership with Ugandan colleagues to build upon the foundational efforts 

made by CAES and others to date. In so doing, MUCCRI will become a fully functional and 

operational center within CAES that possesses the requisite staff, knowhow, capacity and 

resources to fulfill the following objectives: 

 

 Support the establishment of a suite of formal academic offerings for undergraduate 

through post-graduate students that include: two basic courses: one on climate science, 

weather and meteorology, and one on the economics of climate change.  Both courses have 

been approved but currently lack content or materials; specialized graduate-level trainings 

based on the latest research findings and innovations gleaned from around the world but 

adapted to the Ugandan context; collaborative teaching and learning arrangements with 

other parts of the university, notably with the School of Women and Gender Studies, 

Department of Journalism, School of Education, and School of Social Sciences, among 

others; and non-degree related activities such as the establishment of an e-learning platform 

and networking hub, and an informal lecture series to introduce climate change issues to 
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the broader university. 

 

 Along with a variety of key stakeholders and partners create an array of short-term training 

options and vehicles for key stakeholder groups external to but linked to the university, 

including select public sector institutions, civil society groups, and NGOs. Through 

established MOUs, trainings will be jointly designed and led by program and CAES staff 

and partners in conjunction with faculty and students from other MU Schools and 

Departments as a way to create a “climate smart” institution. Training types could include: 

in-service training modules, webinars, policy briefs, informational packets and 

presentations for GoU decision makers. 
 

 Strengthen the relationship between CAES and NARO to conduct joint research and field 

trials that reflect actual demands and needs of Ugandan smallholder famers with the 

support of a location intelligence platform.  The program will play a facilitative role 

fostering collaboration with NAADS and others to convert the research findings to simple, 

understandable, cost-effective and accurate guidance for farmers that they can use at the 

appropriate time in the agricultural calendar, and disseminate it through the most 

appropriate channels.  This will include through NAADS system of extension officers at 

the sub-district level, trusted and popular radio programs listened to by farmers, use and 

application of ICTs, and regular editorials and articles on adaptation and resilience issues 

in key Ugandan newspapers and other media outlets. 

 

The program will strategically deploy human, financial and technology resources with the target 

continually focused on building Ugandan capacity and proficiency to address climate adaptation 

and related issues. Further, the program will seek, among other items, to develop and launch two 

undergraduate-level climate-related courses, seminars, visiting lecture series, and e-learning 

opportunities for graduate students; an Adapt2CC e-Learning Platform and Networking Hub for 

Ugandan universities and other stakeholders; a women and climate change mentoring series; and 

graduate-level research linked to GOU agricultural and climate priorities. In addition, a cloud-

based Location Intelligence Platform will be used to provide actionable information and weather 

data to support agricultural and climate research, as well as serve as an instructional and learning 

tool for students. 

II. QUARTERLY ACTIVITIES PROGRESS (Q1 FY14) 
 

Below is a summary of activity progress for Q1 of Fiscal Year 2014, starting with program 

inception on November 1 through December 31.  The activities described below summarized start-

up activities during this period. Future reports will be organized by program component. 

A. Program Start-up 

 

The bulk of the activities during this reporting period were focused on program team organization 

and set-up.  As such, this “Program Start-up” section covers many important work planning & 

administrative elements established for program management. After the first two quarters, this 

section will no longer be included.  
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 November/December Administrative and Management Kick-off:  The program was 

awarded effective November 1, 2013. The FHI 360 team quickly moved into program start-

up mode. The on-boarding process of the program COP and local FHI 360 personnel was 

initiated and three team members began work with the program on December 1, 2013. 

After starting with the program on December 1, program’s COP, Dr. Lynne Carter spent 

one week in orientation at FHI 360’s Washington, DC headquarters.  Dr. Carter arrived in 

Uganda on December 7.  
  

 USAID Introduction - Following, Dr. Carter’s arrival in-country an initial set of meetings 

were held between the FHI 360 Uganda Country office and the program team as well as 

the USAID Activity Manager and with the Agreement Officer’s Representative, among 

others.  On Dec 13th the FHI360 team was introduced to the EEA project and received an 

informative overview of that project’s activities and briefly described the FHI 360 project 

to two members of the EEA team – Anthony Kagoro and Dr. Rita Laker-Ojok. 

 

 MUCCRI Introduction - Following USAID’s leadership and respecting the bilateral 

nature of in-country relationships, USAID set-up an introductory meeting with Makerere 

University Center for Climate Change Research and Innovation (MUCCRI) Dr. Carter, Dr. 

Mfitumukiza, and Mr. Joseph Kabaga were introduced. At this initial meeting USAID and 

FHI 360 provided an overview of the program.  The program was received and agreement 

was reached to share the program SOW as well as MUCCRI’s expectations and to explore 

coordination and implementation of program activities. A meeting was set for December 

20th for further discussions between the program, MUCCRI, and USAID. 

 

 Post-Award Orientation Meeting – On December 16th, 2013, USAID and FHI 360 met 

for the Post-award Orientation Meeting to discuss award requirements, financial 

requirements, branding plan, and other key issues.  

 

 USAID Program Coordination Meeting – Following the post-award debrief, FHI 360 

and USAID set up a series of program strategy and coordination meetings for the week of 

December 16-20. These meetings provided an opportunity for the COP and key USAID 

staff to discuss the program strategy, particularly the roll out of the program, and to begin 

discussions of the PMP now the M&E plan. In addition, the meetings examined MUCCRI’s 

expectations, as they were expressed to USAID, and an approach to addressing these while 

also reviewing the program’s concerns over possible mission creep based on these 

expectations.  

 

 MUCCRI Coordination Meeting – On December 20, FHI 360, USAID, and MUCCRI 

met for a strategy and discussion session to review FHI 360’s SOW and MUCCRI’s 

expectations of program support. FHI 360 presented the program’s SOW to its colleagues 

from MUCCRI and highlighted all the places where that scope overlapped with MUCCRI 

desires. The presentation focused on areas of particular interest to MUCCRI and how the 

program would support the goal of the Center to become a center for excellence in climate 

change adaptation for not just Uganda, but more broadly East Africa. The USAID team, 

represented by the USAID Activity Monitor and the Contract Officer, discussed USAID’s 

role on the program and some of the limits to support that the program could provide. 
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MUCCRI also presented on their expectations for the program. The meeting set the 

foundation for long-term success for the program as the parties agreed on the path forward. 

The session was pivotal in establishing a program vision, areas of overlap and 

collaboration, lines of communication, and a path forward. 

 

 Initial Assessment Meetings: December 23rd the FHI360 COP and Adaptation Specialist 

met with the official liaison to the project from MUCCRI to see the facilities where two of 

the FHI360 team will be sitting at the MUCCRI office on the campus of MU.  They also 

began discussions on the baseline assessment activity, who should be invited to participate, 

that there should be a specific team leader responsible for developing the assessment 

document for each of the four component areas, and who the team leaders might be.  The 

meeting with all 16 assessment team members was scheduled for Jan 3. 

 

III. Cost Share Report 
 

Given the limited in-field activities and short-term agreements with sub-recipients, no cost-share 

was recorded this quarter.
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V. Planned Activities for Next Quarter 
 

The second quarter of FY 2014 is expected to be very busy as the program will be operating in high gear 

kicking off assessment and implementation activities. Below is a brief summary. 

 

A. Upcoming Activities 

 Initial Program Assessments – The initial program assessments or Baseline studies will be 

undertaken by 4 teams of 4 participants with one of the 4 being the team leader with specific 

reporting and documenting responsibility.  We are looking to provide 4 small consultancies for 

the team leaders and small honoraria for the team members as the work we are seeking from them 

is beyond their normal activities and will involve research to gather the required information, 

documentation of the findings, analysis of the information gathered, synthesis of the information 

and recommendations for moving forward in each of the four component categories:  Tailored 

Capacity Building, Enhanced Academic Offerings, Collaborative Adaptation Research and Field 

Trials, Targeted Adaptation Information Dissemination and Outreach.  The assessment teams are 

set-up and agreed to participate as soon as we give them the go-ahead.  The assessment 

recommendations will contribute to changes in the workplan and will help us to focus on issues 

of need and want by MUCCRI. 

 

 Whole-System-in-the-Room (WSR) – The program began planning for the delivery of the WSR 

in December 2013 and will hold the event on February 12 -13, 2014. The event will bring together 

ten key stakeholder groups, approximately 100 individuals, to a WSR to explore, examine, and 

identify potential areas of coordination, collaboration, and cooperation in the field of climate 

change adaptation, with a focus on the agricultural sector. This event will set the stage for further 

engagement with these stakeholders during the course of program implementation and is the first 

step in a focus on long-term sustainability for MUCCRI.  

 

 Revision of Workplan - Following an exchange of workplans with the IITA and NARO, and the 

outcomes of the Baseline Assessment process and the Whole System in the Room workshop, 

there will be a series of meetings with combinations of the following: the MUCCRI advisory 

group, IITA, NARO, and FHI 360, to revise the year one work plan for better coordination among 

these groups particularly around student research projects.   

 

 Possible Revisions to M&E plan – There have been discussions with the M&E and Learning 

team at USAID about possible working with the USAID M&E supported team to hone or revise 

the M&E draft plan for this project.  We are waiting to hear from USAID if this/these sessions 

will be possible. 

 

 Develop CLA plan – We have started the discussions with Community Connector project to 

make time to review their CLA efforts and plans and to help us to create/develop a CLA plan for 

this project. 

 

 



 

 
 

6 

B. Table of Events 

 

Below are events that might be of interest for USAID mission observation and/or participation: 

 
DATE EVENT PURPOSE PARTICIPANTS 

During 

the 

month of 

February 

Conduct Four Program 

Assessments  

Baseline studies to 

assess progress 

and focus actions 

FHI 360, MUCCRI 

2/12-13 Whole-System-in-the-Room Stakeholder 

Engagement  

FHI 360, MUCCRI, 

USAID, Academics, 

Media, Agricultural 

Community, Donors 

Feb-

March 

A variety of meetings among 

various groups 

Workplan 

revisions 

MUUCRI Advisory 

group, NARO, IITA, and 

FHI360 

Feb-

March 

Meetings on M&E Work on any 

revisions for M&E 

plan 

MUCCRI advisory group 

and USAID M&E group 

Feb-

March 

Meetings  Explore and 

develop CLA plan 

Community Connector 

 

VI. Additional Observation/Issues 
  
No additional observations or issues in this report. 

 

 

VII. Conclusion 
 

Overall, the program is laying the foundation for a solid program of building climate change adaptation 

capacity, with a focus in the agriculture sector in Uganda. The initial investment in establishing strong 

working and coordination relationships with key actors during the start-up phase will pay dividends as 

we embark on the 4-year program. We look forward to engaging in a very productive subsequent 

quarter. 

 

 

_________End of Quarterly Report _________ 
 


